
W 3 0 IJJ2 

DATE: 
SUBJECT: 
LOCATION: 
POLLUTANTS: 

MARCH 19, 1992 
POLREP 7 - JARD COMPANY SITE 
BENNINGTON, VERMONT 
ACIDS, CAUSTICS, SOLVENTS, PCB'S 
DI-OCTYL PHTHALATE 
MARCH 11, 1991 (Removal request 

So&i' 

OCCURRENCE DATE: 

SEVERITY: 
CATEGORY: 
SOURCE/CAUSE: 
SITE ID NUMBER: 
OSC: 

received from VT DEC) 
MEDIUM 
INLAND/NONTRANSPORTATION 
ABANDONED MANUFACTURING FACILITY 
L2 
DEAN TAGLIAFERRO 
US ENVIRONMENTAL PROTECTION AGENCY 
REGION I 
EMERGENCY PLANNING & RESPONSE BRANCH 

LATEST POLREP: 

LEXINGTON, MA 02173 
(617) 860-4625 
FEBRUARY 7, 1992 

I. Situation: SDMS DocID 584976 

The following non-empty bulk containers are present at the 
Site: 261 drums, 35 additional drums and pails packed with 
containers of five gallons or less (lab-pack drums), six 
storage tanks, and one underground concrete tank/vault. 
The contents of all drums, tanks, and the underground 
vault, with the exception of an outside above-ground 
storage tank, have been sampled. 

Twenty-four hour/day security is being maintained. 

II. Actions: 

February 7 through March 15, 1992 

Disposal analysis was received for the samples collected 
from the tanks, the underground vault and some drums. 
Compatibility analysis for the remaining drums was 
performed incorrectly and the OSC directed OHM to have the 
samples re-analyzed in accordance with proper procedures. 
This analysis is still pending. The analysis of the oil 
collected from a representative number of capacitors did 
not detect the presence of any PCBs. 

Bids were received for the transportation and disposal of 
the capacitors to a non-RCRA, non-TSCA regulated landfill. 
Bids were also received for the packaging and disposal of 
the containers With a volume of five gallons or less. 
Subcontracts were awarded. 

On-site analysis (performed in January) of surface soils 
identified three areas where PCBs are present at levels 
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greater than 50 ppm. Levels as high as 4,700 ppm were 
detected. Off-site analysis of five surface soil samples 
was received. This analysis confirmed the presence of PCBs 
at levels as high as 3,200 ppm. 

Twenty-four hour/day security was maintained. 

March 16 through 19, 1992 

OHM remobilized to the Site. Two trucks were loaded with 
approximately 50 cubic yards of capacitors. The capacitors 
were transported to Modern Landfill in Model City, New York 
for landfill. 

Laidlaw Environmental Services, the lab-pack subcontractor, 
packaged 461 containers of five gallons or less into 35 
drums and pails. The drums and pails are tentatively 
scheduled to be transported off-site within two weeks. 

OHM removed 90 zinc-coated filter bags from the zinc hopper 
and placed them into four 55-gallon drums. The drums were 
staged inside the building. 

OHM continued with arranging for the disposal of the 
contents of the tanks and drums. The Site was secured and 
the entire crew was demobilized. 

III. Financial (estimated through 3/17/92): 

Ceiling 
Amount 
Charged Balance 

ERCS: 
TAT: 
EPA: 

$1,100,000* $180,000 $920,000 
25,287 49,713 
38,333 51,667 

0 235.000 
$243,620 $1,256,380 

CONTINGENCY: 
TOTAL 

75,000 
90,000 
235.000 

$1,500,000 

*The delivery order ceiling is $250,000. 
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IV. Future Plans: 

1. Transport lab-pack drums and pails off-site. 

2. Finalize bids for the disposal of the contents of tanks 
and transport material off-site. 

3. Receive proper compatibility analysis for drum samples. 

4. Select waste streams and composite drum samples for 
disposal analysis. 

5. Complete waste profiles and request bids for disposal 
of waste material. 

CASE PENDS 
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